
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:55 PM

Run date

Time

Reviewer: Wright, Doug 31-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 144 Date: 27-Aug-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 353

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the façade at 28 , & 33 meters
elevation , & erect the struts at 33 meters elevation . Crews started at 7:10 AM.

Carlos & Joshua had to work on the barge rigging the pieces . Jose had to stay inside the shafts to
install the back washers & nuts for the erected pieces . Tony & Kevin had to work on the erections . Barry
& Jacob had to work on the shear plates adjustments .

Crews had to erect the top façade for the West struts at 28 meters elevation . The top plate was in
the air at 7:30 AM. It was set in place & secured with bolts . Crews were done at 7:50 AM.

In addition to that , crews had to fly to the site the bolts , & set them on the top of the façade
assemblies . Crews were done at 8:50 AM.

After that , crews had to set the West façade bottom plate at 33 meters elevation . They started at
8:55 AM. Crews were done at 9:30 AM.

Then , crews had to work on the North & South bottom façade plates for the 33 meters elevation
struts . Crews started at 9:40 AM. They were done at 11:30 AM.

Crews started to work on the struts at 11:40 AM. The South strut was in the air at 11:45 AM. It was
set in place & secured with bolts at 12:00 PM.

In the afternoon , crews had to work on West , North , & East struts . They started at 12:40 PM. on
the West struts , the North struts . Crews were done at 2:50PM. They had to wrap up their tools &
equipment . They left at 3:20 PM.

Jacob , & Barry had to work with ABF engineers on the shear plates adjustments. Crews started at
7:30 AM. They had to use hydraulic jacks to move the shear plates to it's final position . Crews had to
place 19 millimeter shims on one side & lock the shear plates in place . Crews were done at 3:10 PM.
They left at 3:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 144 Date: 27-Aug-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


